44 major subsystems were conceived during the design. The list of materials went up to over 1 mil ion components. A project implementation strategy had become essential to achieve sustained viability of this complex programme of seven to ten years' duration. From his side, Prof. Dhawan came up with a clear statement that al the manpower and funds at VSSC and SHAR would have to be directed to us. From our side, we evolved a matrix type of management to achieve productive interfacing with more than 300 industries. The target was that our interaction with them must lead to their technology empowerment. Three things I stressed before my col eagues—importance of design capability, goal setting and realisation, and the strength to withstand setbacks. Now, before I dwel on the finer aspects of the management of the SLV-3 project, let me talk about the SLV-3 itself.

It is interesting to describe a launch vehicle anthropomorphical y. The main mechanical structure may be visualized as the body of a human being, the control and guidance systems with their associated electronics constitute the brain. The musculature comes from propel ants. How are they made? What are the materials